iLoan roadmap 2020

Q1

iLoan connect
- Integration of messages between iLoan and perFIx

iLoan client test environment
- Release of scripts to SLAMS clients
- Testing with all SLAMS clients on available widgets

Analysis of SLAMS client environments
- Understanding how clients us SLAMS
- Onsite visits to map usage of screens for migration into iLoan

Q2

iLoan community
- Extending the perFIX Community Solution to integrate Lending desks not using SLAMS

Loan suggestions
- Borrower loans generated by BDA Analysis tool visible in iLoan

Completion of IOA and Availability Mandate
- Demo to Lenders
- Deployment to CT

Q3

SFTR regulatory reporting
First phase go live in July

DataLend reporting
Migration of reporting into iLoan

Ongoing analysis of SLAMS sites
- Identifying clients needs for migration of client to iLoan

Enhancement of platform
- Introduction of AG Grid component
- Automated testing

Q4 Now

Getting iLoan ready for deployment to Hermes in Q1 (2021)
Using Pro FE we will deliver IOA and RFQ to all Hermes and Pro clients

IOA enrichment of data
Traded volume and market rate data from perFIX available in IOA

Migration of perFIX screens to iLoan
- Building perFIX widgets
- Fee and Interest Reconciliation to reduce failure demand on support

Request for Quote
- Development of RFQ widget in conjunction with market

Deployment of community solution
- Go Live in Q1 2021